

Light Rail & Private Utility Construction Update

November 16, 2009

Fort Norfolk

- Next community meeting: 12.1.09 or 12.8.09; 11 a.m.
- UPCOMING WORK
 - Colley/Brambleton: Partial intersection closure
 - Work to install rail across Colley Avenue (at Brambleton) will begin on or after December 1 and will be completed in phases.
 - Duration of work is approximately 80 days

York Street

- **Light Rail**
 - Crossing going in at Botetourt/Brambleton
 - Last week's storm has delayed intersection opening until 11/23
 - Pedestrian access has been detoured to Duke Street
 - Work continues between Dunmore and Botetourt and should be completed with Botetourt intersection work

DUKE/BUTE Area

- **Light Rail**
 - Installation of OCS foundations on Bute to Duke Street intersection follows Charlotte Street, which are currently underway.
 - Bute Street (200 Block) public utility work not expected to start until after the first of the year

BOUSH STREET (Upcoming)

- Crossing at Boush Street will start on or after 11.23.09
 - Two-way traffic will be maintained on Boush Street
 - Work will last approximately 70 days and be completed in phases
 - **Detailed maps with be emailed later this week**

CHARLOTTE

- **Light Rail**
 - Installation of OCS pole foundations along Charlotte Street are underway
 - Storm drain work continues
 - Open to local traffic only
 - Access to parking lots will be maintained at all times
 - Pedestrian areas will be clearly marked

MONTICELLO (Charlotte to Freemason)

- **Verizon**
 - Relocation of manhole underway on the southwest corner of the intersection (Charlotte/Monticello)
- **Light Rail**
 - Monticello Avenue is closed between Freemason and Charlotte Street
 - Montagna Law Office will enter from Granby Street
 - Webster's Court will be drivable to provide access to businesses and residents in this block of Monticello Avenue

CITY HALL AVENUE

▪ DVP

- All relocations, cable pulls, terminations and cutovers are being done during the day at Monticello/City Hall intersection.
- Traffic will be reduced to one lane in each direction
 - If needed, off-duty officers will be used to direct motorists and pedestrians.

▪ Verizon

- Will relocate and cut across City Hall one lane at a time; will work within closed lanes for DVP work

ATLANTIC

▪ City

- Norfolk Utilities is tying in waterline.

PLUME

▪ Verizon

- Plume/Bank (southwest corner)
 - Manhole installation to start within the next two weeks
 - one lane westbound maintained, parking removed

▪ Light Rail

- Work continues across Norfolk Southern's garage entrance this week
- Plume/Commercial Lane intersection is closed through early December

PLAZA

▪ City – City added encasement pipe for Courthouse sewer system relocation

- Work is underway

▪ Light Rail

- Work on the steam tunnel continues

E MAIN/ UNION

▪ Light Rail

- Track work and storm drain underway

Park / Main

- Work ongoing in intersection