

Light Rail & Private Utility Construction Updates

January 4, 2010



FORT NORFOLK

- Work to install rail across Colley Avenue (at Brambleton) continues
 - Two way traffic is maintained
 - Riverview Avenue and Second Street are open to assist eastbound motorists on Brambleton Avenue.
- Duration of work is approximately 90 days from start date, 12/15/09

Botetourt

- On Tuesday, January 5, 2010, Botetourt Street, at Brambleton Avenue, will close so that light rail construction can progress through the intersection.
 - Length of closure: Approximately 14 days
 - Turns will not be permitted from Brambleton Avenue onto Botetourt Street or onto Brambleton Avenue from Botetourt Street
 - Access to York Street maintained off Botetourt Street (from the south)
 - Two-way traffic maintained on W. York Street
 - Duke/Bute intersection will remain open to two-way traffic during this work
 - There will be no pedestrian access across Brambleton Avenue from Botetourt Street. Pedestrians will detour to Duke Street.

DUKE

- Light rail construction can begin in the Duke/Bute intersection upon completion of the work at Botetourt Street but will not likely begin until the work at Boush Street is complete.
 - Request has been made for full closure but every effort will be made to open portions of the intersection when safely possible.
 - Detour routes will be Boush Street and Botetourt Street.

BUTE

- Installation of OCS foundations, water and storm drain underway

BOUSH STREET

- Light rail construction will continue to cross Boush Street through early/mid February

CHARLOTTE

- Construction activity between Boush and Monticello continues for another 30 to 45 days. Charlotte Street remains open to local traffic to maintain access to all parking lots and building entrance/exit points.
 - Signage is in place directing pedestrian traffic to Bute Street.
 - The intersection of Granby/Charlotte can close for light rail construction upon completion of the work at Boush Street.

MONTICELLO (Charlotte to Freemason)

- Monticello Avenue remains closed from Freemason and Charlotte Street through the end of February

Freemason Street (DVP)

- Freemason, between Granby and Monticello is closed for DVP crews to install duct bank