

Downtown Construction Roundtable
Monday, November 16, 2009 4:00 p.m.

Attendees:

Ken Turner, Department of Utilities; **Tiffany Swindell**, Hampton Roads Transit; **Tom Ewings**, Macarthur Center; **Heather Maynard**, Hampton Roads Transit; **Paul Fillion**, City of Norfolk; **Charles Chavoustie**, City of Norfolk; **Bob Batcher**, City of Norfolk; **Jack Kavanaugh**, Freemason Civic League; **Steve McCurdy**, Norfolk Southern; **Susan Roenker**, Dominion Enterprises; **Charles Cooper**, **Cathy Coleman**, Downtown Norfolk Council; **Don Lint**, Hampton Roads Transit; **John Keifer**, City of Norfolk; **James Toscano**, Hampton Roads Transit; **Catherine Williamson**, CVB; **David Klempt**, Serendip; **Kevin Murphy**, Downtown Civic League, **Jim O'Brien**

Opening:

- Bob Batcher provided greeting and opening remarks.
- John Keifer gave overview of impact the Nor'easter had on different areas of the city

Brambleton Avenue/Colley Avenue:

- Next community meeting will be either December 1, 2009 or December 8, 2009

West York Street:

- Heather Maynard stated that last week's storm delayed the work in the Botetourt intersection. New opening date is November 11, 2009

York Street(Yarmouth to Duke):

- Work continues from Dunmore and Botetourt and should be completed with Botetourt intersection work.

Duke Street/Bute Street:

- No utility work will be done in the 200 block of Bute Street until after the 1st of the year.
- Installation of OCS foundations in this area will follow Charlotte Street work, currently underway

Boush Street:

- Crossing at Boush Street will start on or after November 23, 2009
 - Will take 70 days
 - Two-way traffic will be maintained on Boush Street
 - Detailed maps will be emailed later this week

Charlotte Street:

- Installation of OCS poles are underway
- Storm drain work continues

Monticello Avenue:

- Relocation of manhole on Southwest corner of Charlotte/Monticello intersection

City Hall Avenue:

- All DVP work is being done during the day in intersection of City Hall/Monticello

Atlantic Avenue:

- Norfolk Utilities tying in waterline

Plume Street:

- Manhole installation to start Wednesday, November 18, 2009
 - One lane west bound maintained, parking removed from Atlantic to Bank

Government Center:

- City of Norfolk added encasement pipe for Courthouse sewer system relocation

Harbor Park:

- Work ongoing in intersection of Park/Main

Open Discussion:

- Santa will be arriving this week at Macarthur Mall on Friday, November 6th

Meeting adjourned: 5:04 pm

Next meeting: Monday, November 23, 2009