



BRAMBLETON AVENUE

- INSTALLATION OF HANDRAIL ON LRT BRIDGE WILL CLOSE ONE EAST BOUND LANE BETWEEN COLLEY AVENUE AND BOTETOURT AT NIGHT. WORK IS EXPECTED TO LAST ANOTHER WEEK.

CHARLOTTE STREET

BOUSH TO COOPER/SIRENA'S PARKING LOT

- PAVING EXPECTED ON 3/29 OR 3/30 (WEATHER DELAY)
 - WHEN PAVING IS COMPLETE, MONTHLY PARKERS AND SIRENA'S CUSTOMERS WILL ACCESS PARKING LOT VIA BOUSH STREET

CHARLOTTE/GRANBY INTERSECTION

- IS EXPECTED TO CLOSE FOR LIGHT RAIL CONSTRUCTION ON 3/30 OR 3/31 (WEATHER DELAY)

GRANBY STREET TO WEBSTER'S COURT (EXCLUDING THE GRANBY/CHARLOTTE INTERSECTION)

- REMAINS CLOSED FROM JUST EAST OF GRANBY STREET TO WEBSTER'S COURT

CITY HALL AVENUE

- CONSTRUCTION IS EXPECTED TO FLIP TO THE SOUTH SIDE OF THE INTERSECTION AS EARLY AS 3/29 (WEATHER DELAY)
 - THIS FLIP WILL FACILITATE TWO WAY TRAFFIC ON MONTICELLO AVENUE FROM BRAMBLETON AVENUE TO CITY HALL AVENUE

PLUME STREET

BANK/PLUME INTERSECTION

- FULL CLOSURE ANTICIPATED TO START ON 3/30 OR 3/31 (WEATHER DELAY)
 - COMMERCIAL PLACE WILL SUPPORT TWO WAY TRAFFIC
 - THERE BE OFFICER SUPPORT AT COMMERCIAL/MAIN
 - COURT STREET WILL SUPPORT TWO WAY TRAFFIC
 - OFFICER SUPPORT AT COURT/CITY HALL

ST. PAUL'S BLVD TO COMMERCIAL

- WILL SUPPORT TWO WAY TRAFFIC ON 3/30
 - RIGHT TURNS OFF OF PLUME STREET ONTO SAINT PAUL'S BOULEVARD WILL BE MAINTAINED. RIGHT AND LEFT TURNS OFF OF SAINT PAUL'S BOULEVARD ONTO PLUME STREET WILL BE PROHIBITED.

ST. PAUL'S AT PLUME STREET

- CONSTRUCTION WILL MOVE TO OUTSIDE LANES OF ST. PAUL'S BLVD EARLY IN APRIL
 - ONE LANE IN EACH DIRECTION WILL ALWAYS BE MAINTAINED

UPCOMING MILESTONES (RAIL INSTALLATION)

HARBOR PARK AREA

MAJOR CONSTRUCTION IN THE AREA SURROUNDING HARBOR PARK WILL FINISH LATE IN MARCH

GOVERNMENT PLAZA

TRACK INSTALLATION IN GOVERNMENT PLAZA WILL BE COMPLETE LATE IN APRIL

SAINT PAUL'S BOULEVARD

TRACK INSTALLATION WILL CONTINUE ON SAINT PAUL'S BLVD. (AT PLUME STREET) THROUGH EARLY MAY

PLUME STREET

TRACK INSTALLATION WILL CONTINUE THROUGH APRIL AND SHOULD WRAP UP EARLY IN MAY.

CITY HALL AVENUE

TRACK INSTALLATION ON CITY HALL AVENUE IS EXPECTED TO BE COMPLETE EARLY IN MAY.

MONTICELLO AVENUE

TRACK INSTALLATION WILL BE COMPLETED LATE IN MARCH

BUTE STREET—BOUSH STREET TO DUKE STREET

TRACK INSTALLATION IS EXPECTED TO BE COMPLETE EARLY IN MAY

Contact Information

Despite best mitigation efforts, the evolving nature of light rail construction makes it difficult to anticipate all construction related inconveniences. Should you experience unreasonable affects from construction (dust, noise, pedestrian detours and reduced driving lanes are expected) the following individuals are available to assist:

- City of Norfolk Construction Hotline: **621.6454**
- Hampton Roads Transit Construction Hotline: **1.877.456.TIDE**

- Should you have a non-construction related question about The Tide please send an email to **info@ridethetide.com**
- Should you have a non light rail related questions, please send an email to **pworks@norfolk.gov**